

PROJECT WORK PHASE-I WEEK WISE SCHEDULE

Semester: 7

Credits – 6 (2022 Scheme)

Course Code: 22AIP76

Max Marks: 200 (CIE -100, SEE-100)

Week / Dates	Task	Details	Submission / Presentation
Week 1 (Jul 20 – Jul 25)	Phase-II Orientation & Design Refinement	Review Phase-I work and Review-2 feedback; finalize design modifications; prepare implementation plan and module-wise work allocation.	—
Week 2 (Jul 27 – Jul 31)	Design Refinement & Implementation Planning	Refine architecture, UML diagrams, database design and system workflow; finalize technologies and implementation approach.	Jul 31: Updated Design & Implementation Plan
Week 3 (Aug 3 – Aug 8)	Module Development – I	Start implementation of core modules; develop and verify individual modules.	Aug 8: Module Development Progress-I
Week 4 (Aug 10 – Aug 14)	Module Development – II	Continue development of modules; perform preliminary unit testing.	Aug 14: Module Development Progress-II
Week 5 (Aug 17 – Aug 22)	Module Development – III	Development of remaining modules; perform unit testing.	Aug 22: Module Development Progress-III
Week 6 (Aug 24 – Aug 29)	Module Development – IV	Development of remaining modules; perform unit testing.	Aug 29: Module Development Progress-IV
Week 7 (Aug 31 – Sep 4)	Module Development – V & Integration	Complete all major modules; integrate developed modules and resolve initial integration issues.	Sep 4: Integrated Module Progress
Week 8 (Sep 15 – Sep 18)	System Integration & Initial Testing	Integrate all modules; test module interactions; identify and fix initial errors.	Sep 18: Integrated System Submission

Week / Dates	Task	Details	Submission / Presentation
Week 9 (Sep 21 – Sep 26)	Review-1	Demonstrate implemented modules and the integrated system; explain progress, challenges and preliminary results.	Review-1
Week 10 (Sep 28 – Oct 1)	Testing – I	Prepare test cases; perform functional and integration testing; record test results and identify defects.	Oct 1: Test Case & Testing Progress Submission
Week 11 (Oct 5 – Oct 9)	Testing – II, Bug Fixing & Improvement	Continue testing; fix identified bugs; retest corrected modules; improve system reliability, performance, usability and accuracy where ever applicable.	Oct 9: Testing Report
Week 12 (Oct 12 – Oct 16)	Results & Documentation Preparation	Generate and analyse results; capture important screenshots/output; prepare implementation and testing documentation.	Oct 16: Results & Documentation Draft
Week 13 (Oct 19 – Oct 24)	Complete System & Report Preparation	Finalize implementation and testing; prepare draft final report, PPT and demonstration material.	Oct 24: Draft Final Report
Week 14 (Oct 26 – Oct 31)	Review-2	Demonstrate the completed system; present implementation, testing, results and applications; receive final feedback.	Review-2
Week 15 (Nov 9 – Nov 14)	Final Report & Project Verification	Incorporate Demonstration-II feedback; complete report formatting, references; verify source code, results and documentation.	Nov 14: Final Report for Verification

PROJECT COORDINATOR

Mrs. P. Asha Jyothi

HOD AIML

Dr. B.M. Vidyavathi